



**Public  
Utilities**

# 4<sup>TH</sup> AVENUE WELL PROJECT

## CONSTRUCTION NOTICE - 12/17/2020

**Good news! The project is still on schedule.**

**Here is what to expect at this time:**

### Well Work

Well development is currently underway and will continue through the end of December. This work includes cleaning the new screens and gravel pack with pressurized water to remove sediment and sand. The new screens and gravel pack function as a filter to keep the well water clean.

### Test Pumping

Test pumping will start at the end of December and will require continual and increased pumping. The test pumping will include a large generator to power the pump. The generator will make about the same amount of noise as the current generator that is on site. The main difference is it will run constantly for a couple of days, including through the night. We will continue to keep you informed about this as more information becomes available.

### Tree Removal

The three trees on the project site that were approved for removal, are scheduled for removal on Tuesday, December 22. VanCon and Diamond Tree Experts, the subcontractor removing the trees, are coordinating with Urban Forestry. The tree material will be donated to the Memory Grove Foundation.

### Temporary Power

Temporary power will be installed on the site so the park lights and holiday lights in the park can be kept on throughout construction. VanCon will be installing two temporary power poles and will run an electrical wire over Canyon Road onto the site. One temporary pole will be next to the current light pole and the other one will be on the well site.

### Traffic Control

Additional traffic control elements will be added to Canyon Road to accommodate investigational work on the waterline at the west side of Canyon Road during the first part of January. You may have noticed various concrete trucks traveling up Canyon Road. These trucks are not involved in the project.

### Landscaping Plan

The updated plan received a certificate of appropriateness from Planning on December 15. There is now Feather Reed Grass plantings east of the sectionalizer and the curbing was changed to metal edging.

### Non Workdays

There will be no construction work on December 25, 31, and January 1.

**Please contact any of these representatives if you have any questions, needs or concerns about the project:**

Contractor:	Emmet Gloria 801-913-9895
SLCDPU Construction Inspector:	Blaine Raby 801-230-9913
Public Engagement:	Cindy Gubler 801-971-5639 or cindy@wfandco.com
SLCDPU Project Manager:	Dawn Wagner 801-803-3105 or dawn.wagner@slcgov.com

For more information visit [www.slc.gov/utilities/fourth-avenue-well-project/](http://www.slc.gov/utilities/fourth-avenue-well-project/)